

Keyneton Wind Farm – Indicative Project Schedule (as of March 2018)

Planning Approval extension (to commence by November 2019)	• Received 14 December 2017
Project Tenders	• Q2– Q3 2018
Early Works (including design and geotech)	• Q2 2018 – Q1 2019
Detailed Environmental Management Planning and Secondary Consents	• Q3 2018 - Q1 2019
Financing Arrangements	• Q2 2019
Construction Commencement (on-site)	• Q2 2019
First Generation	• Q1 2020
Practical Completion (PC)	• Q3 2020