



Monday, 22 July 2019

Dear community member,

We acknowledge that it has been some time since our last project update and for this we apologise.

Over the past six months, Pacific Hydro has experienced some challenges on projects under construction in Queensland and Victoria and these have impacted the progress of work on the Keyneton Wind Farm. Construction contractors engaged by Pacific Hydro to build both the 100 MW Haughton Solar Farm and the 80 MW Crowlands Wind Farm declared insolvency and Pacific Hydro was required to divert significant people and financial resources to keep those projects on track.

Despite these challenges, work has progressed to confirm the preferred route for delivery of over-dimensional (OD) loads to Keyneton to minimise impacts to native vegetation and the surrounding community. Pacific Hydro has also continued work on connecting the wind farm to the grid and has been investigating ways to improve grid stability.

Pacific Hydro remains committed to the project and is in discussions with the South Australian Government about the implications of these challenges on the project timeline.

Thank you in advance for your understanding.

For further enquiries or feedback about this project, please contact us at enquiries@pacifichydro.com.au or 1800 730 734.